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1 Proton Plan
1.1 Linac Upgrades

Linac PA Vulnerability

Linac Task Force Phase 1 Report Issued

Linac Quad Power Supplies

Linac Quad PS Upgrade Installation Complete

200 Mhz LLRF Upgrade

200 Mhz LLRF Installation Complete

1.2 Booster Upgrades
Booster RF Duty Cycle Limits & Means of Improving Booster RF
Reliability for 9Hz Operation
Booster RF Report Issued

OrBump System

OrBump Magnets Ready for Install on Girder

OrBump Girder Assy Complete

OrBump System Installation Complete

Corrector System

Corr Prototype Design Complete

Long Straight Magnets Ready for Installation

DD: Prototype Approval

Short Straight Magnets Ready for Installation

Corrector System Complete

Long Straight Corrector AIPs Approved

Short Straight Corrector AIPs Approved

Gamma-t System

New Gamma-t Installation Complete

Booster RF Cavity Cooling

Booster Solid State RF Upgrade

Booster Dump Relocation

Booster Dump Relocation Installation Complete

Booster Chopper

Booster Chopper Installed

Booster RF Reliability Improvements

1.3 Main Injector Upgrades
Large Aperture Quads - WQB

WQB Design Complete

WQB Ready for Installation

WQB Align/Install Complete

WQB P.S. Ready for Installation

WQB P.S. Installation Complete

WQBs System Installed

Collimation Systems

MI-8 Collimators Installation Complete

MI Collimation System Install/Align Complete

Main Injector Loss Mitigation Complete

NuMI Multibatch Operation

Slip Stacking for NuMI Complete

Barrier Bucket Cavity Installation Complete

Injection Kicker Mod Ready for Installation 

Injection Kicker Mods Complete

Main Injector RF Upgrade

MI RF Cavity Prototype Decision

MI RF Upgrade Scope Decision

MI RF Cavity Protection Syst Complete

1.4 General
Start 2007 Shutdown

Finish 2007 Shutdown

Start 2008 Shutdown

Finish 2008 Shutdown

Linac Task Force Phase 1 Report Issued

Linac Quad PS Upgrade Installation Complete

200 Mhz LLRF Installation Complete

Booster RF Report Issued

OrBump Magnets Ready for Install on Girder

OrBump Girder Assy Complete

OrBump System Installation Complete

Corr Prototype Design Complete

Long Straight Magnets Ready for Installation

DD: Prototype Approval

Short Straight Magnets Ready for Ins

Corrector System Com

Long Straight Corrector AIPs Approved

Short Straight Corrector AIPs Approved

New Gamma-t Installation Compl

Booster Dump Relocation Installation Complete

Booster Chopper Installed

WQB Design Complete

WQB Ready for Installation

WQB Align/Install Complete

WQB P.S. Ready for Installation

WQB P.S. Installation Complete

WQBs System Installed

MI-8 Collimators Installation Complete

MI Collimation System Install/Align Complete

Main Injector Loss Mitigation Complete

Slip Stacking for NuMI Complete

Barrier Bucket Cavity Installation Complete

Injection Kicker Mod Ready for Installation 

Injection Kicker Mods Complete

MI RF Cavity Prototype Decision

MI RF Upgrade Scope Decision

MI RF Cavity Protection Syst Complete

Start 2007 Shutdown

Finish 2007 Shutdown

Start 2008 Shutdown

Finish 2008 Shutdown
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